assified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200110019	25 <b>X</b> 1
	mce 25X1
Dog 16 Day 50.02 50.5% by Basic Agreement 046-12519-8  aud 3007 035 01 57 1100 Supplemental Agreement No. 2  cole chaes 5 1100 2 607 60114 5	25X1
This SUPPLEMENTAL AGREEMENT entered into this 28th day of May 1959 between the UNITED STATES OF AMERICA (hereinafter called, "the Government"). represented by the Contracting Officer executing this Agreement and (hereinafter called, "the Contractor").	25X1 25X1 25X1
WITNESSETH:	

WHEREAS, there exists between the parties hereto a Basic Agreement known and designated as Contract No. 046-12519-8 entered into effective as of the 26th day of June 1958, which is hereinafter referred to as the Contract, and

WHEREAS, it is necessary that the Contract be modified to reflect certain changes in the specifications for the units to be delivered under the contract.

NOW THEREFORE, the parties hereto agree as follows:

Decl

- 1. All references to the radio set to be furnished under the Contract shown as "RS-16A," shall be changed to read "RS-16C."
- 2. The Contractor shall provide the design, services, materials, and manufacturing necessary to incorporate the following improvements in the unit to be delivered under Item 2 of the Contract:
  - (a) A more reliable alphabet wheel coder.
  - (b) A new high frequency oscillator design.
  - (c) A larger battery pack.
  - (d) Improved circuitry.
  - (e) Change three of the four transmitting frequencies
  - (f) Add BNC connector to the front panel for an antenna matching network.
  - (g) Match the output of the power amplifier to a 50 ohm line.
  - (h) Correct mistakes resulting from errors in the drawings and specifications provided to the Contractor by the Government

25X1

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USE Sees. 793 and 794, the transmission or menelation of which in any manner to an unconfined person is prohibited by law.

SHOW

CONFIDENTIAL

25X1

3. The following shall be added to the contract as Item No. 3:

Item	<u>Description</u>	Qty.
3.	Spare parts for Item 2 as follows:	For the sum of \$14,577.00
	a. Power Amplifier b. Oscillator/Amplifier c. Stepping Oscillator d. Keyer e. Coder f. High Voltage Power Supply g. Low Voltage Power Supply h. Receiver i. Battery Box j. Sequence Timer k. Commutator l. Brush Assembly m. Escapement Trigger n. Tape Supply Reel o. Tape Feed Reel p. Governor q. Escapement Return Spring r. Reading Head s. Alphabet Disk t. Ground Stakes u. Ground Plane Reel Assemblies	1 ea. 2 ea. 1 ea. 1 ea. 2 ea. 1 ea. 12 ea. 12 ea. 12 ea. 1 ea.
	v. Antennas w. Case Gaskets	6 ea. 10 ea.

By reason of the foregoing:

- (1) The total contract consideration shall be increased by the sum of Thirty-six Thousand Two Hundred Ninety-six Dollars (\$36,296.00) from Ninety-four Thousand Two Hundred Ninety-nine Dollars (\$94,299.00) to One Hundred Thirty Thousand Five Hundred Ninety-five Dollars (\$130,595.00) subject to Provision 39 of the Contract.
- (2) The Performance Period/Delivery Schedule stated in the Contract shall be amended to the extent consistent with the following:

Ten each RS-16C radio sets complete by 30 June 1959. Final report by 31 July 1959.

All other terms and conditions of the Contract shall remain as originally written.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental Agreement as of the day and year first above written.

	THE UNITED STATES OF AMERICA	
	BY	25X <sup>2</sup>
ВУ	TITLE Contracting Officer	
TITLE		
		25 <b>X</b> °

\_SECRET-

CONFIDENTIAL